COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2017

ESTI MATE SUMVARY 11:29:17
CONTI D: C20788R ESTI MATE NO 0009 FINL SPEC YR 2005
PCN. 20788R- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 100.0 DAYS TI ME ALLOW 100 WORK DAYS
REG ON 2 GUARDRAIL PROJ (I-25, SH 115) PERCENT TIME:  100. 00 ORI G TI ME ALLOW 95 WORK DAYS

PRQJECT NO STML15A- 017
REG ON 2 GUARDRAI L PROJECT (1-25, SH 115)

NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO FRENONT
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPCRATED PAY PER OD ENDI NG 09/ 05/ 2017 DATE TI ME STARTED 09/ 22/ 2016
2720 E. Las Vegas St., Ste. 200 DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 25/ 2016
DATE AWARDED 08/ 23/ 2016 DATE TI ME STOPPED 06/ 07/ 2017
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED 06/ 07/ 2017
Col orado Springs CO 80906 (719) 390- 4000 DATE NOTI CE TO PROCEED 09/ 22/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 200, 237. 17 PARTI Cl PATI NG $ 1,150, 237.18 $ 0.00
AWARD PRQIECT AMT: $ 1,211, 228.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 83% TOTAL EARNI NGS 1,150, 237. 18 0.00
FUNDS AVAI LABLE: $ 49,999. 99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 150, 237. 18 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 18, 168. 43
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 1, 150, 237. 18 18, 168. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 150, 237. 18 18, 168. 43
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 18,168.43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 20788R-BI D
PRQJECT: STML15A- 017 ESTI MATE NO 0009
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 48. 000
EACH
7.05000
0010 202-00220 *Renoval of Asphalt Mat 1, 124. 000
SY
20. 35000
0015 202-01130 Renoval of Guardrail Type 3 1, 432. 000
LF
4. 75000
0020 202-01300 Renoval of End Anchor age 11. 000
EACH
284. 00000
0025 202-05026  *Sawi ng Asphalt Material (6 Inch) 4,119. 000
LF
1. 60000
0030 203-00060 *Enbankment Material (Conplete In Place) 124. 000
CY
55. 00000
0031 203-00060 Enb Matl (CI P) Enbankmental Material (CP) Added CMO 2 47. 000
CY
81. 95000
0035 203-01500 *Bl adi ng 0. 000
HOUR
132. 00000
0040 203-01597 Pot hol i ng 0. 000
HOUR
275. 00000
0045 207-00205 *Topsoi | 0. 000
CY
66. 00000
0050 208-00002 *Erosion Log Type 1 (12 Inch) 2,272.000
LF

8. 55000

Page 2
ESTI MATE RUN 09/ 05/ 2017
11:29: 17

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

48. 000
0. 000 0. 00

48. 000 338. 40

1, 124. 000
0. 000 0. 00

1, 124. 000 22,873. 40

1, 432. 000
0. 000 0. 00

1, 432. 000 6, 802. 00

11. 000
0. 000 0. 00

11. 000 3,124.00

4,119. 000
0. 000 0. 00

4,119. 000 6, 590. 40

124. 000
0. 000 0. 00

124. 000 6, 820. 00

47.000
0. 000 0.00

47.000 3, 851. 65

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00

2,272.000
0. 000 0. 00

2,272.000 19, 425. 60



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20788R- Bl D ESTI MATE RUN 09/ 05/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0009 11:29: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
30. 40000 0. 000 0. 00
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 875. 00000 1. 000 1, 875. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
5, 775. 00000 5. 000 28, 875. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
69. 50000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0085 208-00107  Renoval of Trash 23. 000 23. 000
HOUR 0. 000 0. 00
143. 00000 23. 000 3,289. 00
0090 208- 00207 *Erosi on Control Managenent 36. 000 36. 000
DAY 0. 000 0. 00
627. 00000 36. 000 22,572.00
0095 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
1, 782. 00000 0. 800 1, 425. 60
0100 212-00032 *Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
3, 487. 00000 0. 800 2,789. 60
0105 213-00004 *Mil ching (Weed Free Straw) 0. 800 0. 800
ACRE 0. 000 0. 00
1, 595. 00000 0. 800 1, 276. 00



CONTI D: C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20788R- Bl D ESTI MATE RUN 09/ 05/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO. 0009 11:29: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 213-00061 *Mil ch Tacki fier 163. 000 163. 000
LB 0. 000 0. 00
3.30000 163. 000 537.90
0115 240- 00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
304. 50000 0. 000 0.00
0118 304- 06008 ABC (CL 6) (Spec) (CMO 8) 672. 000 672. 000
Cy 0. 000 0. 00
54. 95000 672. 000 36, 926. 40
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 382.010 382.010
TON 0. 000 0. 00
170. 50000 382.010 65, 132. 71
0123 601- 01000 Conc CL B Concrete Oass B (CMO 3) 7.020 7.020
Ccy 0. 000 0. 00
460. 00000 7.020 3,229.20
0125 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 360. 000 1, 360. 000
LF 0. 000 0. 00
17. 90000 1, 360. 000 24,344.00
0126 606- 00305 Gdrail Ty 3 (Spec) Guardrail Type 3 (12-6) Wall 1, 010. 000 1, 010. 000
LF 0. 000 0. 00
12. 27000 1, 010. 000 12,392.70
0130 606-00301  CQuardrail Type 3 (6-3 Post Spacing) (MsS) 31" 3, 719. 000 3,719. 000
LF 0. 000 0. 00
19. 30000 3, 719. 000 71,776.70
0135 606- 01340 End Anchorage Type 3D 8. 000 8. 000
EACH 0. 000 0. 00
921. 00000 8. 000 7,368. 00
0140 606-01370 Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 534. 00000 3.000 4, 602. 00
0145 606- 01380 Transition Type 3H 3. 000 3. 000
EACH 0. 000 0. 00
892. 00000 3.000 2,676.00



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20788R- Bl D ESTI MATE RUN 09/ 05/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO. 0009 11:29: 17
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 606-02003 End Anchorage (Nonfl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2,180. 00000 5. 000 10, 900. 00
0155 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0160 606- 20014 Tensioned Cable Barrier (TL-4) 36, 413. 000 36, 413. 000
LF 0. 000 0. 00
9. 75000 36, 413. 000 355, 026. 75
0165 606-21010 End Anchorage (Tensioned Cable Barrier) 28. 000 28. 000
EACH 0. 000 0. 00
3, 778. 00000 28. 000 105, 784. 00
0170 612-00001 Del i neator (Type I) 30. 000 30. 000
EACH 0. 000 0. 00
23. 45000 30. 000 703. 50
0175 612-00002 Del i neator (Type I1) 19. 000 19. 000
EACH 0. 000 0. 00
24. 50000 19. 000 465. 50
0180 612-00003 Delineator (Type I11) 46. 000 46. 000
EACH 0. 000 0. 00
35. 00000 46. 000 1, 610. 00
0185 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7,722. 00000 1. 000 7,722.00
0190 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
63, 895. 00000 1. 000 63, 895. 00
0192 626-00100 Mobi l'i zation (w o Autopay) (CMO 8) 1. 000 1.000
LS 0. 000 0. 00
3, 564. 00000 1. 000 3, 564. 00
0195 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 654. 00000 1. 000 5, 654. 00



CONTI D C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20788R-BI D ESTI MATE RUN 09/ 05/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO 0009 11: 29: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 627-00008 *Modi fi ed Epoxy Pavenent Marking 8. 200 8. 200
GAL 0. 000 0. 00
489. 50000 8. 200 4,013. 90
0205 630- 00000 *Fl aggi ng 416. 000 416. 000
HOUR 0. 000 0. 00
22. 00000 416. 000 9, 152. 00
0210 630- 00007 *Traffic Control Inspection 101. 000 101. 000
DAY 0. 000 0. 00
77.00000 101. 000 7,777.00
0215 630-00012 *Traffic Control Managenent 105. 000 105. 000
DAY 0. 000 0. 00
632. 50000 105. 000 66, 412. 50
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
412. 50000 4. 000 1, 650. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 21. 000 21. 000
EACH 0. 000 0. 00
84. 00000 21.000 1, 764. 00
0230 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 50. 000
EACH 0. 000 0. 00
95. 00000 50. 000 4, 750. 00
0235 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 12. 000
EACH 0. 000 0. 00
106. 00000 12. 000 1,272.00
0240 630-80348 *Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0245 630- 80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
4, 440. 00000 6. 000 26, 640. 00
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00

1, 320. 00000 2.000 2,640. 00



CONTI D C20788R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20788R- Bl D ESTI MATE RUN 09/ 05/ 2017
PRQIECT: STML15A- 017 ESTI MATE NO 0009 11:29: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 80. 000
EACH 0. 000 0. 00
5. 50000 80. 000 440. 00
0257 630- 80367 Port Traf Speed Monitor Portable Traffic Speed Monitor 2. 000 2. 000
(Digital)
EACH 0. 000 0. 00
7, 370. 00000 2.000 14, 740. 00
0260 630- 80380 *Traffic Cone 36" 176. 000 176. 000
EACH 0. 000 0. 00
11. 00000 176. 000 1, 936. 00
0265 630-85041 *Mobi | e Attenuator 136. 000 136. 000
DAY 0. 000 0. 00
313. 50000 136. 000 42, 636. 00
0270 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 67. 310 67.310
FA 0. 000 0. 00
1. 00000 67.310 67.31
0285 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0291 900- 00012 Added Item (Foot)/ Erosion Control Curb (CMO 4) 344. 000 344. 000
LF 0. 000 0. 00
6. 50000 344. 000 2,236.00



CONTI D: C20788R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20788R- Bl D ESTI MATE RUN 09/ 05/ 2017
PRQJECT: STML15A- 017 ESTI MATE NO. 0009 11:29: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0293 900- 00006 Added Item (Dollar)/ Tail Ropes - Cable Barrier (CMD 5) 13, 067. 450 13, 067. 450
DOL 0. 000 0. 00
1. 00000 13, 067. 450 13, 067. 45
CAT 0200 CURRENT AMI $ 1,168,032.17 $ 0.00% 1,118,032.17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00002 Field Ofice (Qass 2) 1. 000 1.000
EACH 0. 000 0. 00
13, 405. 00000 1.000 13, 405. 00
0300 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 800. 00000 1.000 12, 800. 00
0305 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
3, 000. 00000 2. 000 6, 000. 00
CAT 0400 CURRENT AMI  $ 32,205.00 % 0.00% 32, 205. 00
PRQIECT TOTAL CURRENT AMI $ 1,200,237.17$ 0.00$%$ 1,150, 237.17



